

Task Name	Duration	Start	Finish
<b>Treehouse Drupal Site Build</b>			
<b>Creative</b>	<b>16d</b>	<b>06/13/19</b>	<b>07/08/19</b>
Design Feedback - Round 1	3d	06/13/19	06/17/19
Design Revisions - Round 1	3d	06/18/19	06/20/19
Design Feedback - Round 2	2d	06/21/19	06/24/19
Design Revisions - Round 2	2d	06/25/19	06/26/19
Final Branding Documents	1d	06/27/19	06/27/19
Design Feedback - Round 3	2d	06/28/19	07/02/19
Design Revisions - Round 3	2d	07/03/19	07/05/19
Final Creative Approval	1d	07/08/19	07/08/19
<b>Development</b>	<b>36d</b>	<b>07/09/19</b>	<b>08/28/19</b>
Marketing Site Build	27d	07/09/19	08/15/19
Booking Integration & Testing	2d	08/16/19	08/19/19
Content Pop	3d	07/30/19	08/01/19
Beta Site Review	2d	08/20/19	08/21/19
Site Revisions	3d	08/22/19	08/26/19
Final Site Approval	1d	08/27/19	08/27/19
<b>Site Launch</b>	<b>1d</b>	<b>08/28/19</b>	<b>08/28/19</b>